

■ Projected Timelines (a work in progress)

June through September 2010

- ❑ June: Well and lake monitoring efforts underway; begin road improvements and site work
- ❑ July: Complete EPA injection well permitting processes; site improvements continue; Environmental Responsibility committee meets (date yet to be determined)
- ❑ August: Site facilities complete, bore hole tool in place
- ❑ September: Demonstration project begins; Environmental Responsibility committee meets (date yet to be determined)
- ❑ October: Demonstration project continues with ongoing data review
- ❑ November: Demonstration project begins to wrap up; citizen's committee meets
- ❑ December: Demonstration project closes and data review is a primary focus

January 2011: CMR decision on whether to pursue a commercial project and required EIS