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1 Applicability 

1.1. Applicability 
The Study Process is applicable to an Interconnection Customer proposing to 

interconnect a Distributed Energy Resource (DER) with the Area Electrical Power System 

(Area EPS) Operator’s Distribution System, if the DER capacity is larger than 2 MW or is 

identified through the engineering screening process to need additional studies.  

 

The majority of proposed DER interconnections will initially apply for interconnection 

under the Simplified or Fast Track Processes. Initial and supplemental screening results 

are to be considered throughout the Study Process.  

 

1.2. Codes, Standards and Certification Requirements 
The Interconnection Customer’s proposed DER must meet the codes, standards and 

certification requirements listed in Section 13 14 and Section 15 of the Process 

Overview document. The Area EPS Operator may allow DER systems that do not meet 

codes, standards and certification only if the DER system design is reviewed, tested and 

determined that it is safe to operate in parallel with the Distribution System. 

 

2 Application Submission 

2.1. Initial Interconnection Application for the Study Process 
For proposed DER interconnections that are not initially applied for under the Fast Track 

Process, the Interconnection Customer shall complete the Interconnection Application 

and submit it to the Area EPS Operator to initiate the Interconnection Process. A 

completed Interconnection Application will include the following: 

 

 A completed Interconnection Application signed by the Interconnection Customer. 

 

 A process fee not to exceed $1,000, plus $2.00 per kW, toward the deposit of the 

study(s) indicated in Section 4. 

 

 A site layout drawing of the proposed DER system. 

 

 A one-line diagram of the proposed DER system showing the point of common 

coupling to the Area EPS Operator’s Distribution System. 
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 All equipment manufacturer specification sheets. 

 

 Documentation of site control indicated in Section 2.4. 

 

2.2. Professional Licensed Engineer Signature 
The one-line diagram submitted with the Interconnection application will require a 

signature from a professional engineer licensed in the State of Minnesota certifying the 

DER was designed in conformance to the Minnesota Technical Requirements for the 

following conditions: 
 

 Certified1 equipment is greater than 250 kW.  

 

 Non-certified equipment is greater than 20 kW. 

 

2.3. Battery Storage 
An inverter-based DER system may include battery storage. DER systems that include 

battery storage should complete the Energy Storage Application along with the 

Interconnection Application. 

 

2.4. Site Control 
Documentation of site control must be submitted with the Interconnection Application. 

Site control may be demonstrated by any of the following: 

 

 Ownership of, a leasehold interest in, or a right to develop a site for the purpose of 

constructing the DER system; 

 

 An option to purchase or acquire a leasehold site for constructing the DER system;  

 

 An exclusivity or other business relationship between the Interconnection Customer 

and the entity having the right to sell, lease, or grant the Interconnection Customer 

the right to possess or occupy a site for constructing the DER system. 

2.5. Interconnection Applications from Other Processes 
Some Interconnection Applications submitted under the Fast Track Process may be 

moved into the Study Process due to issues with the DER interconnection identified by 

                                                      
1 Additional information regarding certified equipment is found in Section 14 and Section 15 of the Process 
Overview document. 
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engineering screens. An Area EPS Operator cannot request a new Interconnection 

Application submission if the Interconnection Application has already been submitted 

through the Fast Track Process. The Interconnection Customer who had already paid a 

processing fee for the Fast Track Process is still responsible to deposit toward the 

applicable studies address in Section 4, 5 and 6, but do not need to submit an additional 

processing fee. 

3 Initial Steps 

3.1. Completeness Review and Queue Position 
The Interconnection Application originally submitted under the Study Process shall be 

date- and time-stamped upon initial receipt, and if necessary, resubmission receipt. The 

Interconnection Customer shall be notified of receipt by the Area EPS Operator within 

ten (10) Business Days after receiving the Interconnection Application.  

 

The Area EPS Operator shall notify the Interconnection Customer, within ten (10) 

Business Days, if the Interconnection Application is deemed incomplete, and provide a 

written list detailing all information that must be provided to complete the 

Interconnection Application. The Interconnection Customer has ten (10) Business Days, 

to provide the missing information, unless additional time is requested with a valid 

reason. Failure to submit the requested information, within the stated timeline, will 

deem the Interconnection Application withdrawn. The Area EPS Operator has an 

additional five (5) Business Days to review the additionally provided information for 

completeness. 

 

An Interconnection Application will be deemed complete upon submission to the Area 

EPS Operator, provided all documents, fees and information required with the 

Interconnection Application, adhering to Minnesota Technical Requirements, is 

included. The date- and time-stamp of the completed Interconnection Application, shall 

be accepted as the qualifying date for purpose of establishing a queue position, as 

described in Section 4.7 of the Overview Process document. 

 

Interconnection Applications already screened in the Simplified Process or Fast Track 

Process, shall retain their original queue position in the Study Process provided all 

applicable timelines were met. 

 

3.2. Scoping Meeting 
A scoping meeting, shall be held within ten (10) Business Days after the Interconnection 

Application submitted under the Study Process is deemed complete. For 

Interconnection Applications that were submitted under or put through the Fast Track 
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Process, the scoping meeting, will occur within ten (10) Business Days after the 

Interconnection Customer has elected to continue with the Study Process. The scoping 

meeting timeline may be extended upon mutual agreement of both Parties. The scoping 

meeting may also be omitted by mutual agreement. 

 

The purpose of the scoping meeting is to discuss the Interconnection Application and 

review existing study results relevant to the Interconnection Application. The Parties 

shall further discuss whether the Area EPS Operator should perform a System Impact 

Study or Studies, or proceed directly to a Facilities Study or an Interconnection 

Agreement. If the Area EPS Operator determines there is no potential for Transmission 

System or Distribution System adverse system impacts, the Interconnection Application 

shall proceed directly to a Facilities Study or an executable Interconnection Agreement, 

as agreed to by the Parties. 

 

4 System Impact Study 

4.1. Electric System Impacts 
A System Impact Study shall identify and detail the electric system impacts that would 

result if the proposed DER(s) were interconnected without project modifications or 

electric system modifications. The System Impact Study is also to study the potential 

impacts, including but not limited to, those identified in the scoping meeting. A System 

Impact Study shall evaluate the impacts of the proposed interconnection on the 

reliability of the electric system.  

 

4.2. System Impact Study Agreement 
If the Parties agree at the scoping meeting that a System Impact Study should be 

performed, the Area EPS Operator shall provide the Interconnection Customer a System 

Impact Study Agreement, not later than five (5) Business Days after the scoping 

meeting. If the scoping meeting, was omitted by mutual agreement, the Area EPS 

Operator shall provide the Interconnection Customer a System Impact Study Agreement 

within ten (10) Business Days after the Interconnection Customer waives the scoping 

meeting. 

 

The System Impact Study Agreement shall include an outline of the scope of the study 

and a non-binding good faith estimate of the cost to perform the study. If applicable, 

the System Impact Study Agreement shall list any additional and reasonable technical 

data on the DER needed to perform the study. The scope and cost responsibilities are to 

be described in the System Impact Study Agreement.  
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4.3. System Impact Study Costs 
A deposit of the good faith estimated cost for each System Impact Study shall be 

provided by the Interconnection Customer with the return of a signed System Impact 

Study Agreement. 

 

4.4. System Impact Study Timelines 
Both the Area EPS Operator and the Interconnection Customer has timeline 

responsibilities with the System Impact Study. 

 

4.4.1. Interconnection Customer Timelines 

In order to remain in consideration for interconnection, an Interconnection 

Customer who has requested a System Impact Study shall meet the following 

conditions within twenty (20) Business Days of being provided a System 

Impact Study Agreement: 

 

 Return a signed System Impact Study Agreement. 

 

 Provide to the Area EPS Operator any requested additional and 

reasonable technical data on the DER needed to perform the System 

Impact Study. 

 

 Pay the required study deposit. 

 

Upon the Interconnection Customer’s request, the Area EPS Operator shall 

grant a time frame extension as described in Section 9.29.2, if additional 

technical data is requested.  

 

4.4.2. Area EPS Operator Timelines 

A System Impact Study shall be completed within thirty (30) Business Days 

after the System Impact Study Agreement has been signed by both Parties 

and delivered with the deposit and requested technical information to the 

Area EPS Operator. The results of the System Impact Study shall be delivered 

to the Interconnection Customer within five (5) Business Days of completion 

of the System Impact Study. Upon request, the Area EPS Operator shall 

provide the Interconnection Customer supporting documentation developed 

in the preparation of the System Impact Study, subjected to confidentiality 

arrangements consistent with Section 12.1 of the Overview Process and terms 

of the System Impact Study Agreement. 



  
 

 
 

Page 7 of 19 

 

 

5 Transmission System Impact Study 

5.1. Transmission System Impacts 
In instances where the System Impact Study shows potential for Transmission System 

adverse system impacts, the Area EPS Operator shall contact the appropriate 

Transmission Provider within five (5) Business Days following the identification of such 

impacts. The Area EPS Operator shall coordinate with the Area EPS Operator’s 

Transmission Provider to have the necessary studies to determine if the DER causes any 

adverse transmission impacts. The appropriate Transmission Provider shall provide a 

Transmission System Impact Study Agreement for the Interconnection Customer. 

Included in the Transmission System Impact Study Agreement will be a non-binding, 

good faith estimate of cost for the study, along with a scope outline of the study and 

any additional technical data required to complete the Transmission System Impact 

Study.  

 

5.2. Transmission System Impact Study Timelines 
In order to remain in consideration for interconnection, an Interconnection Customer 

must return the executed Transmission System Impact Study Agreement, along with the 

study deposit, within fifteen (15) Business Days. The Transmission System Impact Study 

shall be completed and the results provided to the Interconnection Customer in as 

timely a manner, as possible, after the Transmission System Impact Study Agreement is 

signed by the Parties. The Area EPS Operator shall be responsible for coordination with 

the Transmission Provider, as needed. Affected Systems shall participate in the study 

and provide all information necessary to prepare the study. 

 

5.3. Regional Transmission Operator Jurisdiction 
In certain circumstances the Transmission Provider may not be able to study a proposed 

DER system if there is a possible affect to the bulk Transmission System. In these 

situations, the Area EPS Operator will coordinate with the Transmission Provider to 

inform the Interconnection Customer that the proposed DER system will need to follow 

the Regional Transmission Operator’s interconnection process. For most of Minnesota, 

the Regional Transmission Operator is Midcontinent Independent System Operator 

(MISO). 

 



  
 

 
 

Page 8 of 19 

 

6 Facilities Study 

6.1. Construction of Facilities 
If construction of facilities is required, a Facility Study may be necessary to specify and 

estimate the cost of the equipment, engineering, procurement and construction work. A 

Facility Study is identified by an Initial Review, Supplemental Review or the Study 

Process to provide interconnection and interoperability of the DER with the Area EPS 

Operator’s Distribution System as required by Minnesota Technical Requirements. At 

the determination of the Area EPS Operator, Interconnection Applications reviewed in 

the Simplified Process or the Fast Track Process that require construction of facilities 

may forgo a Facilities Study. 

 

6.2. Facilities Study Agreement 
The Area EPS Operator shall provide the Interconnection Customer a Facilities Study 

Agreement either: 

 

 in tandem with the results of the Interconnection Customer’s System Impact Study 

or,  

 

 in tandem with a Transmission System Impact Study or, 

 

 if no System Impact Study is required, within five (5) Business Days after the scoping 

meeting or, 

 

 within ten (10) Business Days after the Interconnection Application is deemed 

complete and approved through the Simplified Process or Fast Track Process.  

 

The Facilities Study Agreement shall be accompanied by an outline of the scope of the 

study and a non-binding good faith estimate of the cost to perform the Facilities Study. 

The scope of and cost responsibilities for the Facilities Study are to be described in the 

Facilities Study Agreement. A deposit of the good faith estimated costs for the Facilities 

Study shall be provided by the Interconnection Customer at the time it returns the 

Facilities Study Agreement. 

 

6.3. Facilities Study Timeline 
In order to remain under consideration for interconnection, the Interconnection 

Customer must return the executed Facilities Study Agreement and pay the required 

study deposit within fifteen (15) Business Days. 
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6.4. Identification of Construction of Facilities 
The Facilities Study shall specify and estimate the cost of the equipment, engineering, 

procurement and construction work (including overheads), needed to implement the 

conclusions of the System Impact Study(s). Design for any required Interconnection 

Facilities and/or Upgrades shall be performed under the Facilities Study Agreement 

unless the Facilities Study Agreement was deemed unnecessary by the Area EPS 

Operator. However, in the event that the Interconnection Customer did not provide the 

Area EPS Operator all required Conditional Use Permits at the time of entering into the 

Facilities Study Agreement, any such Design and/or Upgrades by the Area EPS Operator 

may be delayed until after the Interconnection Customer has provided to the Area EPS 

Operator all required Conditional Use Permits or provide a final design. The information 

in the Conditional Use Permits, or changes to the design, may result in significant 

modifications to the planned design and/or Upgrades. The Interconnection Customer 

may send to the Area EPS Operator a redacted version of the Conditional Use Permit(s) 

to ensure confidentiality, but any and all information that the Area EPS Operator would 

reasonable need to perform an accurate Facilities Study shall not be redacted. If 

necessary to comply with these requirements, a confidential version of the Conditional 

Use Permit(s) may be provided to the Area EPS Operator, with the confidential 

information being clearly marked and subjected to Confidentiality provisions in the 

Overview Process document Section 12.1.  

 

The Area EPS Operator may contract with consultants to perform activities required 

under the Facilities Study Agreement. The Interconnection Customer and the Area EPS 

Operator may agree to allow the Interconnection Customer to separately arrange for 

the design of some of the Interconnection Facilities. In such cases, facilities design will 

be reviewed and/or modified prior to acceptance by the Area EPS Operator, under the 

provisions of the Facilities Study Agreement. The Area EPS Operator shall make 

sufficient information available to the Interconnection Customer, in accordance with 

confidentiality and critical infrastructure requirements, to permit the Interconnection 

Customer to obtain an independent design and cost estimate for any necessary 

facilities. 

 

6.5. Facilities Study Report Timeline 
In cases where Upgrades are required, the Facilities Study must be completed within 

forty-five (45) Business Days of the receipt of the executed Facilities Study Agreement 

and deposit. In cases where no Upgrades are necessary, and the required facilities are 

limited to Interconnection Facilities, the Facilities Study must be completed within thirty 

(30) Business Days of the receipt of the executed Facilities Study Agreement and 

deposit. 
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Once the Facilities Study is completed, a draft Facilities Study Report shall be prepared 

and transmitted to the Interconnection Customer. Upon request, the Area EPS Operator 

shall provide Interconnection Customer supporting documentation developed in the 

preparation of the Interconnection Facilities Study, subject to confidentiality 

arrangements consistent with these procedures and the Facilities Study Agreement. 

 

Within ten (10) Business Days of providing a draft Facilities Study Report to the 

Interconnection Customer, the Area EPS Operator and Interconnection Customer shall 

meet to discuss the results of the Facilities Study. This meeting may be omitted by 

mutual agreement. The Interconnection Customer may, within twenty (20) Business 

Days after receipt of the draft report, provide written comments to the Area EPS 

Operator, which the Area EPS Operator shall address in the final report. 

  

The Area EPS Operator shall issue the final Facilities Study Report within fifteen (15) 

Business Days of receiving the Interconnection Customer’s comments, or promptly upon 

receiving the Interconnection Customer’s statement that they will not provide 

comments. The Area EPS Operator may reasonably extend the time frame, upon notice 

to the Interconnection Customer, if the Interconnection Customer’s comments require 

additional analyses or lead to significant modifications by the Area EPS Operator prior to 

issuance of the final Facilities Study Report.  

 

7 Interconnection Agreement 

7.1. Uniform Contract 
For a proposed interconnection that meets the conditions of being classified as a 

qualifying facility less than 40 kW, the Area EPS Operator shall provide the 

Interconnection Customer with an executable copy of the Area EPS Operator’s Uniform 

Contract for Cogeneration and Small Power Production Facilities (Uniform Contract), 

within five (5) Business Days after the completion of the applicable study(s).  

 

7.2. Cooperative Interconnection Agreement 
For proposed interconnections that do not meet the conditions of being classified as a 

qualifying facility less than 40 kW or if requested by the Interconnection Customer in 

lieu of signing the Uniform Contract, the Area EPS Operator shall provide the 

Interconnection Customer an executable Cooperative Interconnection Agreement 

(Interconnection Agreement), within five (5) Business Days after the completion of the 

applicable study(s). 
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7.3. Completion of Agreement 
The Interconnection Customer must return a signed Uniform Contract or 

Interconnection Agreement, thirty (30) Business Days, prior to the requested in-service 

date of the propose DER. The Area EPS Operator shall sign and return a copy of the fully 

executed Uniform Contract or the Interconnection Agreement, back to the 

Interconnection Customer. 

 

The Interconnection Customer may update the requested in-service date submitted on 

the Interconnection Application to a date thirty (30) Business Days or later from the 

date on which the Interconnection Customer submits a signed Uniform Contract or 

Interconnection Agreement and payment if required unless the Area EPS Operator 

agrees to an earlier date. 

 

Upon receipt of the signed Uniform Contract or Interconnection Agreement, the Area 

EPS Operator may schedule appropriate metering replacements and construction of 

facilities, if necessary. 

 

8 Insurance 

8.1. Insurance Requirements 
At minimum, the Interconnection Customer shall maintain, for the duration the DER 

system is interconnected to the Area EPS Operator’s Distribution System, general 

liability insurance from a qualified insurance agency with a B+ or better rating by “Best”, 

with a combined single limit of not less than described in Table 8.1. Such general liability 

insurance shall include coverage against claims for damages resulting from (i) bodily 

injury, including wrongful death; and (ii) property damage arising out of the 

Interconnection Customer’s ownership and/or operation of the DER under this 

agreement. Evidence of the insurance shall state that coverage provided is primary and 

is not excess to or contributing with any insurance or self-insurance by the Area EPS 

Operator. 

Table 8.1 Liability Insurance Requirements 

DER System Size Liability Insurance Requirement 

< 40 kW AC $300,000 

≥ 40 kW AC and < 250 kW AC $1,000,000 

≥ 250 kW AC and < 5 MW AC $2,000,000 

≥ 5 MW AC $3,000,000 
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For all proposed DER systems, except those that are qualifying systems less than 

40 kW AC, the general liability insurance shall, by endorsement to the policy or polices, 

include: 

 

 The Area EPS Operator as additionally insured; 

 

 Contain severability of interest clause or cross-liability clause; 

 

 Provide that the Area EPS Operator shall not by reason incur liability to the 

insurance carrier for the payment of premiums for such insurance if the Area EPS 

Operator is included as an additionally insured. 

 

8.2. Self-Insurance 
The Interconnection Customer may choose to be self-insured provided there is an 

established record of self-insurance. The Interconnection Customer shall supply the 

Area EPS Operator at least 20 days prior to the date of initial operation, evidence of an 

acceptable plan to self-insure to a level of coverage equivalent to that required in 

Section 8.1. Failure of the Interconnection Customer or the Area EPS Operator to 

enforce the minimum levels of insurance does not relieve the Interconnection Customer 

from maintaining such levels of insurance or relieve the Interconnection Customer of 

any liability. 

8.3. Proof of Insurance 
The Interconnection Customer shall furnish the required insurance certificates and 

endorsements to the Area EPS Operator prior to the initial operation of the DER. A copy 

of the declaration page of the homeowner’s insurance policy is a common example of 

an insurance certificate. Thereafter, the Area EPS Operator shall have the right to 

periodically inspect or obtain a copy of the original policy or polices of insurance. 

Additionally, the Area EPS Operator may request to be additionally listed as an 

interested third party on the insurance certificates and endorsements for qualifying 

facilities less than 40 kW AC, to meet the right to periodically obtain a copy of the policy 

or policies of insurance. 

 

9 Timeline Extensions 

9.1. Reasonable Efforts 
The Area EPS Operator shall make Reasonable Efforts to meet all the time frames 

provided in these procedures. If the Area EPS Operator cannot meet a deadline 

provided herein, it must notify the Interconnection Customer in writing within three (3) 

Business Days after the deadline. Thus, explaining the reason for the failure to meet the 
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deadline and provide an estimated time by which it will complete the applicable 

interconnection procedure in the process. 

 

9.2. Extensions 
For applicable time frames described in these procedures, the Interconnection 

Customer may request in writing one extension equivalent to half of the time originally 

allotted (e.g., ten (10) Business Days for a twenty (20) Business Days original time 

frame), which the Area EPS Operator may not unreasonably refuse. No further 

extensions for the applicable time frame shall be granted, absent a Force Majeure Event 

or other similarly extraordinary circumstance. 

 

10 Modifications to Application 

10.1. Procedures 
At any time after the Interconnection Application is deemed complete, the 

Interconnection Customer or the Area EPS Operator may identify modifications to the 

proposed DER system that may improve costs and benefits. This includes reliability of 

the proposed DER system and the ability for the Area EPS Operator to accommodate the 

proposed DER system. The Interconnection Customer shall submit to the Area EPS 

Operator, in writing, all proposed modifications to any information provided in the 

Interconnection Application. The Area EPS Operator cannot unilaterally modify the 

Interconnection Application. 

 

10.2. Timelines 
Within ten (10) Business Days of receipt of the proposed modification, the Area EPS 

Operator shall evaluate whether the proposed modification to the Interconnection 

Application constitutes a Material Modification. The definition in the Section 13 Glossary 

of the Process Overview document includes examples of what does and does not 

constitute a Material Modification. 

 

The Area EPS Operator shall notify the Interconnection Customer in writing of the final 

determination of the proposed modification. For proposed modifications that are 

determined to be a Material Modification the Interconnection Customer may choose to 

either; 1) withdraw the proposed modification or 2) proceed with a new 

Interconnection Application. The Interconnection Customer shall provide its 

determination in writing to the Area EPS Operator within ten (10) Business Days after 

being provided the Material Modification determination. If the Interconnection 

Customer does not provide its determination within the timeline, the Interconnection 

Application shall be considered withdrawn. 
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If the proposed modification is not determined to be a Material Modification, then the 

Area EPS Operator shall notify the Interconnection Customer in writing that the 

modification has been accepted and the Interconnection Customer shall retain its 

eligibility for interconnection, including its position in the queue. 

 

11 Interconnection 

11.1. Interconnection Milestones 
For DER systems that are not a qualifying facility less than 40 kW AC, the 

Interconnection Customer and the Area EPS Operator shall agree on milestones for 

which each Party is responsible and list them in Attachment IV in the Interconnection 

Agreement. To the greatest extent possible, the Parties will identify all design, 

procurement, installation and construction requirements associated with the project. 

While also clearly identifying associated timelines, at the beginning, or as early within 

the process as possible, of the design, procurement, installation and construction phase.  

 

A Party’s obligation under this provision may be extended by agreement. If a Party 

anticipates that they will be unable to meet a milestone for any reason other than Force 

Majeure Event. They shall immediately notify the other Party of the reason(s) for not 

meeting the milestone. Then propose the earliest reasonable alternative date in which 

this and future milestones will be met, and request appropriate amendments to the 

Interconnection Agreement and its attachments. The Party affected by the failure to 

meet a milestone shall not unreasonably withhold agreement to such an amendment 

unless: 

 The Party will suffer significant uncompensated economic or operational harm from 

the delay, or 

 

 Attainment of the same milestone has previously been delayed, or 

 

 The Party has reason to believe the delay in meeting the milestone is intentional or 

unwarranted notwithstanding the circumstance explained by the Party proposing 

the amendment.  

 

If the Party affected by the failure to meet a milestone disputes the proposed extension, 

the affected Party may pursue dispute resolution as described in the Overview Process 

document. 
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11.2. Metering 
Any metering requirements necessitated by the use of the DER system shall be installed 

at the Interconnection Customer’s expense. The metering requirement costs will be 

included in the final invoice of interconnection costs to the Interconnection Customer. 

The Interconnection Customer is also responsible for metering replacement costs not 

covered in the Interconnection Customer’s general customer charge. The Area EPS 

Operator may charge Interconnection Customers an ongoing metering-related charge 

for an estimate of ongoing metering-related costs specifically demonstrated.  

 

11.3. Inspection, Testing and Commissioning  
Upon completing construction of the DER system, the Interconnection Customer will 

cause the DER system to be inspected or otherwise certified by the appropriate local 

electrical wiring inspector with jurisdiction. The Interconnection Customer shall then 

arrange for the inspection and testing of the DER system and the Customer’s 

Interconnection Facilities prior to interconnection pursuant to Minnesota 

Interconnection Technical Requirements. Commissioning tests of the Interconnection 

Customer’s installed equipment shall be performed pursuant to applicable codes and 

standards of Minnesota’s Technical Requirements and Section 15 in the Overview 

Process.  

 

The Interconnection Customer shall notify the Area EPS Operator of testing and 

inspection no fewer than five (5) Business Days in advance, or as may be agreed to by 

the Parties. The Interconnection Customer shall provide to the Area EPS Operator a 

testing procedure that will be followed on the day of testing and inspection no fewer 

than ten (10) Business Days prior to the testing and inspection date. The testing 

procedure should include tests and/or inspections to confirm the DER system will meet 

the technical requirements of interconnection. The Area EPS Operator shall review the 

testing procedure for completeness and is to notified the Interconnection Customer if 

the testing procedure is fails to address components of the technical requirement for 

interconnection.  

 

The Area EPS Operator shall send qualified personnel to the DER site to inspect the 

interconnection and witness the testing. Testing and inspection shall occur on a Business 

Day at a mutually agreed upon date and time. The Area EPS Operator may waive the 

right to witness the testing.  

 

11.4. Interconnection Costs 
11.4.1 Estimation of Interconnection Costs 
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The Interconnection Customer shall pay for the actual cost of the 

Interconnection Facilities and Distribution Upgrades along with the Area EPS 

Operator’s cost to commission the proposed DER system. An estimate of the 

interconnection costs shall be stated in the Uniform Contract or in the 

Interconnection Agreement in Attachment II, Interconnection Facilities and 

Upgrades, as a detailed itemization of such costs. If Network Upgrades are 

required, the actual cost of the Network Upgrades, including overheads, shall be 

borne by the Interconnection Customer pursuant to the Transmission Provider 

and associated agreements.  

 

11.4.2 Progressive Payment of Interconnection Costs 
The Area EPS Operator shall invoice the Interconnection Customer for the 

design, engineering, construction and procurement costs of the Interconnection 

Facilities and Upgrades described in the Interconnection Agreement 

Attachment II, on a monthly basis, or otherwise agreed upon manner by both 

Parties in the Interconnection Agreement, or as listed in the Uniform Contract. 

The Interconnection Customer shall pay each invoice within twenty-one (21) 

Business Days or as agreed to in the Interconnection Agreement or Uniform 

Contract. 

 

11.4.3 Final Accounting of Interconnection Facilities and Upgrade Costs 
If distribution or transmission facilities required upgrades to accommodate the 

proposed DER system. The Area EPS Operator shall render the final 

interconnection cost invoice to the Interconnection Customer within eighty (80) 

Business Days, (approximately four calendar months), of completing the 

construction and installation of the Area EPS Operator’s Interconnection Facility 

and Upgrades. The Area EPS Operator shall provide the Interconnection 

Customer with a final accounting report identifying the difference between the 

actual Interconnection Customer’s cost responsibility and the Interconnection 

Customer’s previous aggregate payments to the Area EPS Operator for the 

specific DER system interconnection. Upon the final accounting submitted to the 

Interconnection Customer, the balance between the actual cost and previously 

aggregated payments shall be paid to the Area EPS Operator within twenty (20) 

Business Days. If the balance between the actual cost and previously aggregated 

payments is a credit, the Area EPS Operator shall refund the Interconnection 

Customer within twenty (20) Business Days.  

 

11.4.4 Final Interconnection Costs without Facilities and Upgrades Needed 
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Within thirty (30) Business Days the final invoice for the interconnection costs 

shall be rendered to the Interconnection Customer once the proposed DER 

system has been commissioned by the Area EPS Operator, or upon the 

commissioning being waived by the Area EPS Operator. The Interconnection 

Customer shall make payment to the Area EPS Operator within twenty-one (21) 

Business Days of receipt, or as otherwise stated in the Uniform Contract or 

Interconnection Agreement. 
 

11.5. Security of Payment 
At the option of the Area EPS Operator, either the “Traditional Security” or the 

“Modified Security” method shall be used for assurance of payment of interconnection 

cost. 

 

Under the Traditional Security method, the Interconnection Customer shall provide 

reasonable, adequate assurances of credit, including a letter of credit or personal 

guaranty of payment and performance from a creditworthy entity acceptable under the 

Area EPS Operator credit policy. The letter of credit shall also include procedures for the 

unpaid balance of the estimated amount shown in the Interconnection Agreement for 

the totality of all anticipated work or expense incurred by the Area EPS Operator 

associated with the Interconnection Application. The payment for these estimated costs 

shall be as follows: 

 

 One-third of estimated costs, shall be due no later than when the Interconnection 

Customer signs the Interconnection Agreement. 

 

 An additional one-third of estimated costs, shall be due prior to initial energization 

of the Generation System with the Area EPS Operator. 

 

 After the project completion, the remainder of actual costs, incurred by Area EPS 

Operator, shall be due within 30 days from the date the invoice is mailed. 

 

Under the Modified Security method, at least twenty (20) Business Days prior to the 

commencement of the design, procurement, installation, or construction of a discrete 

portion of the Area EPS Operator’s Interconnection Facilities and Upgrades, the 

Interconnection Customer shall provide the Area EPS Operator, at the Interconnection 

Customer’s option, a guarantee, letter of credit or other form of security that is 

reasonably acceptable to the Area EPS Operator and is consistent with the Minnesota 

Uniform Commercial Code. Such security for payment shall be in an amount sufficient to 

cover the costs for constructing, designing, procuring, and installing the applicable 
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portion of the Area EPS Operator’s Interconnection Facilities and Upgrades and shall be 

reduced on a dollar-for-dollar basis for payments made to the Area EPS Operator under 

the Interconnection Agreement during its term.  

 

The guarantee must be made by an entity that meets the creditworthiness 

requirements of the Area EPS Operator and contain terms and conditions that 

guarantee payment of any amount that may be due from the Interconnection Customer, 

up to an agreed-to maximum amount.  

 

The letter of credit must be issued by a financial institution or insurer reasonably 

acceptable to the Area EPS Operator and must specify a reasonable expiration date not 

sooner than sixty (60) Business Days, (three calendar months), after the due date of the 

final accounting report and invoice described in Section 11.4. 
 

11.6. Non-Warrantee 
Area EPS Operator does not give any warranty, expressed or implied, as to the 

adequacy, safety, or other characteristics of any structures, equipment, wires, 

appliances or devices owned, operated, installed or maintained by the Interconnection 

Customer, including without limitation the DER and any structures, equipment, wires, 

appliances or devices not owned, operated or maintained by the Area EPS Operator. The 

Area EPS Operator does not guarantee uninterrupted power supply to the DER and will 

operate the Distribution System with the same reliability standards for the entire 

membership base. 

 

11.7. Authorization for Parallel Operation 
The Interconnection Customer shall not operate its DER system in parallel with the Area 

EPS Operator’s Distribution System without prior written authorization from the Area 

EPS Operator. The Area EPS Operator shall provide such authorization within three (3) 

Business Days from when the Area EPS Operator receives notification that the 

Interconnection Customer has complied with all applicable parallel operations 

requirements and commissioning has been successfully completed. Such authorization 

shall not be unreasonably withheld, conditioned or delayed. 

11.8. Continual Compliance 
The Interconnection Customer shall operate its DER system in compliance with the Area 

EPS Operator’s technical requirements version listed in the executed Uniform Contract 

or Interconnection Agreement. The Area EPS Operator may periodically inspect, at its 

own expense, the operation of DER system as it relates to power quality, thermal limits 

and reliability. Failure by the Interconnection Customer to remain in compliance with 
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the technical requirements will result in the disconnection of the DER system from the 

Area EPS Operator’s Distribution System. 

 

11.9. Disconnection of DER 
The Area EPS Operator has the right to disconnect the DER in the event of the 

following: 

 Does not continue to follow and maintain IEEE 1547 settings approved by the Area 

EPS Operator as indicated by the adopted technical requirements. 

 

 Does not meet all the requirements of the Study Process. 

 

 Refuses to sign either the Interconnection Agreement or the Area EPS Operator’s 

Uniform Contract. 

 

The Area EPS Operator may temporarily disconnect the DER upon the following 

conditions: 

 For scheduled outages upon reasonable notice. 

 

 For unscheduled outages or emergency conditions. 

 

 If the DER does not operate in the manner consistent with the Study Process. 

 

The Area EPS Operator shall inform the Interconnection Customer in advance of any 

scheduled disconnections, or as reasonable, after an unscheduled disconnection. 

 

 
 

 


